

Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	04 July 2026
Team ID	
Project Name	Optimizing User, Group, and Role Management with Access Control and Workflows
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule:

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User & Group Management	USN-1	As a System Administrator, I can create users in ServiceNow.	2	High	Manoj Kumar Ummadisetty
Sprint-1	User & Group Management	USN-2	As a System Administrator, I can create user groups for project collaboration.	1	High	Manoj Kumar Ummadisetty
Sprint-1	Role Management	USN-3	As a System Administrator, I can create Project Manager and Team Member roles.	2	High	Manoj Kumar Ummadisetty
Sprint-1	Role Management	USN-4	As a System Administrator, I can assign users to appropriate groups and roles.	3	High	Manoj Kumar Ummadisetty
Sprint-2	Custom Table Development	USN-5	As a System Administrator, I can create the Project Table with required fields.	3	High	Manoj Kumar Ummadisetty
Sprint-2	Custom Table Development	USN-6	As a System Administrator, I can create the Task Table with required fields.	3	High	Manoj Kumar Ummadisetty
Sprint-2	Security Configuration	USN-7	As a System Administrator, I can configure Access Control Lists (ACLs) for tables and fields.	5	High	Manoj Kumar Ummadisetty
Sprint-3	Work Flow Automation	USN-8	As a System Administrator, I can create an automated workflow using Flow Designer.	3	High	Manoj Kumar Ummadisetty

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Work Flow Automation	USN-9	As a System Administrator, I can automate task approval and status updates.	5	High	Manoj Kumar Ummadisetty
Sprint-3	Test & Validation	USN-10	As a System Administrator, I can validate user access, security, and workflow execution.	3	Medium	Manoj Kumar Ummadisetty

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint -1	8	5 Days	20 June 2026	25 June 2026	8	25 June 2026
Sprint- 2	11	4 Days	26 June 2026	30 June 2026	11	30 June 2026
Sprint -3	11	4 Days	01 July 2026	04 July 2026	11	04 July 2026

Velocity:

Velocity = Total Story Points Completed ÷ Number of Sprints

Velocity = 30 ÷ 3 = 10 Story Points per Sprint

Burndown Chart:

Day	Remaining Story Points
0	30
2	26
4	21
6	17
8	12
10	8
12	4
14	0

Reference:

1. ServiceNow Documentation – Platform Administration
<https://www.servicenow.com/docs/>
2. ServiceNow Documentation – Flow Designer
<https://www.servicenow.com/docs/bundle/zurich-build-workflows/page/administer/flow-designer/concept/flow-designer.html>
3. Atlassian Agile Coach – Scrum
<https://www.atlassian.com/agile/scrum>