

Sprint 1 – Core Platform Setup

Epic 1: User and Group Management

User Story	Description	Story Points
USN1	Create ServiceNow users (Alice and Bob)	2
USN2	Create Project Team Group	1

Epic 2: Role Management

User Story	Description	Story Points
USN3	Create Project Manager Role	2
USN4	Create Team Member Role	2
USN5	Assign users to roles and groups	3

Total Story Points (Sprint 1)

$2 + 1 + 2 + 2 + 3 = 10$

Sprint 2 – Data & Security Configuration

Epic 3: Custom Table Development

User Story	Description	Story Points
USN6	Create Project Table	3

USN7	Create Task Table	3
USN8	Configure table fields and reference fields	2

Epic 4: Security Implementation

User Story	Description	Story Points
USN9	Configure Table ACLs	3
USN10	Configure Field ACLs	3

Total Story Points (Sprint 2)

$3 + 3 + 2 + 3 + 3 = 14$

Sprint 3 – Workflow Automation

Epic 5: Flow Designer Automation

User Story	Description	Story Points
USN11	Create Flow Designer workflow	3
USN12	Configure Update Record action	2

USN13	Configure Approval workflow	5
-------	-----------------------------	---

USN14	Test workflow execution	3
-------	-------------------------	---

Total Story Points (Sprint 3)

$3 + 2 + 5 + 3 = 13$

Total Story Points

Sprint	Story Points
--------	--------------

Sprint 1	10
----------	----

Sprint 2	14
----------	----

Sprint 3	13
----------	----

Total Story Points = 37

Velocity

Using the same formula shown in your planning guide:

Velocity = Total Story Points Completed ÷ Number of Sprints

$= 37 \div 3$

≈ 12 Story Points per Sprint

